

LionPATH Updates 11-01-2017


Completed
· [bookmark: _GoBack]Successfully completed 419 of 461 of the tests scripts identified for the 8.56 upgrade effort. The only significant failure is due to CashNet not having installed the necessary upgrade script so that it can successfully take payments.  They are aware of our deadlines and the need to do this.
· Met with internal auditors to review preliminary findings
· Applied Bundle 47 to QNA 

In progress/ongoing
· Testing Bundle 47 which is scheduled for migration to production on 11/9
· PeopleTools Upgrade
· All issues surfaced through initial 8.56 testing have been resolved.
· Upgrade time for QNA, whose infrastructure closely resembles production, was faster than anticipated.  Down time may be less than 24 hours
· Identifying content and placement of outage notifications both prior to and during the outage
· Addition/Clean-up of query descriptions
· Work with OUR on approach to coding the new Gen Eds.
· Work with BI Team on testing of new and revised iTwo content for class meeting patterns, class enrollment, class instructor and academic class.
· Redesign of new public interface: public.lionpath.psu.edu
· Redesign of LionPATH website
· Adding LionPATH jobs to Control-M scheduling system
· Process for handling merges of “duplicate identities” handling process in conjunction with OIS

Upcoming
	11/3-11/8	Test Bundle 47 in QNA
11/9		Apply Bundle 47 to Production	
11/25		Upgrade PeopleTools to 8.56.04 on production
12/7		First migration post upgrade
		Release of new Public webpage and LionPATH website

Issues
· Still working with key functional offices on support model; meanwhile we are collectively not delivering support in a systematic fashion and need all offices to participate in ServiceNow.
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