

LionPATH Updates 10-11-2017


Completed
· QNA Upgraded to PeopleTools 8.56 and released to the team for functional testing
· Rolled out critical fix for self-reported grade effort

In progress/ongoing
· PeopleTools Upgrade
· All issues surfaced through initial 8.56 testing have been resolved.
· [bookmark: _GoBack]Upgrade time for QNA, whose infrastructure closely resembles production, was faster than anticipated.  Down time may be less than 24 hours
· LDMO business analysts working with functional offices on any changes required to accommodate the outage
· Team also working with communications on messages for to inform system users of the November 24-25th outage and the need to clear browser cache in the wake of the upgrade.  
· Work with BI Team on iTwo data roll-outs
· Redesign of new public interface: public.lionpath.psu.edu
· Redesign of LionPATH website
· Adding LionPATH jobs to Control-M scheduling system
· Process for handling merges of “duplicate identities” handling process in conjunction with OIS
· LDMO development activities continuing during deployment freeze

Upcoming
	10/16		First fall 2018 admissions decisions (Commonwealth Campuses) released
11/3-11/8	Test Bundle 47 in QNA
11/9		Apply Bundle 47 to Production		
12/7		First migration post upgrade
		Release of new Public webpage and LionPATH website

Issues
· Still working with key functional offices on support model; meanwhile we are collectively not delivering support in a systematic fashion and need all offices to participate in ServiceNow.
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