

LionPATH Updates 01-04-2018


Completed
· Peaceful holiday break with a number of admissions and other processes running uneventfully
· Preparation for January 5th code migration which will include the following:
· Add Canvas login data to “No Show” Report. 
· Capture changes to tuition and fee setup for audit purposes
· Courseleaf Bulletin Interface
· Update to PA State Grant SAP for compliance purposes

In progress/ongoing
· Strategy for using Fluid with 9.2 upgrade
· Addition/Clean-up of query descriptions
· Determining approach to migrating work centers which are not typical development objects
· Redesign of new public interface: public.lionpath.psu.edu slated to go live on 1/24/2018.
· [bookmark: _GoBack]Redesign of LionPATH Launch website
· Adding LionPATH jobs to Control-M scheduling system
· Process for handling merges of “duplicate identities” handling process in conjunction with OIS

Upcoming

01/06 – Assess late fees and run monthly billing
01/13 – Drop Deadline
01/14 – Add Deadline
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